

()

1.

			01.11.2018	30.12.2024
		..	-	
		..		
		..		
	1		"	"
			"	" ,

2.

2024									
, ()									
/	()			2019	2020	2021	2022	2023	2024
1	,	0,0000	01.06.2018	1,0000	1,0000	1,0000	1,0000	1,0000	1,0000
2	, , -	0,0000	01.01.2018	5,0000	15,0000	30,0000	50,0000	80,0000	90,0000
3	, ,	0,0000	01.01.2018	10,0000	15,0000	40,0000	60,0000	85,0000	95,0000

2	"IT- "		1	1	1	1	1	1	2019 », «IT- « » , , - (, , ,)	() ()
3	100% , () ,		20	40	70	100	-	-	2022 , ,	()

5			104	204	-	-	-	-			
6	"IT- "		1	-	-	-	-	-	2019	"IT- "	(

)
7	() ,		-	15	-	-	-	-	() ,	, ,

3								
3.1.	,	1 022,00	1 859,00	1 221,41	1 586,01	0,00	0,00	5 688,42
3.1.1.		1 022,00	1 859,00	1 221,41	1 586,01	0,00	0,00	5 688,42
3.2.	(,	0,00	0,00	0,00	0,00	0,00	0,00	0,00
3.3.	,	0,00	0,00	0,00	0,00	0,00	0,00	0,00
4	"IT- "							
4.1.	,	14 360,40	0,00	0,00	0,00	0,00	0,00	14 360,40
4.1.1.		14 360,40	0,00	0,00	0,00	0,00	0,00	14 360,40
4.2.	(,	0,00	0,00	0,00	0,00	0,00	0,00	0,00
4.3.	,	0,00	0,00	0,00	0,00	0,00	0,00	0,00
5	() ,							
5.1.	,	0,00	300,00	540,00	540,00	0,00	0,00	1 380,00

6.

* « , » (« »),
« ,
- . « »
. ** « »
« (» , - , ,
01 2019 , .

/	, ,				
1	" "IT- ""	-	31.12.2019	. . ,	2019 "IT- "
1.1	" "	-	30.12.2019	. . ,	
1.1.1	" "	01.09.2019	01.10.2019	. . ,	
1.1.2	" "	15.10.2019	25.11.2019	. . ,	" "
1.2	" "IT- ""	-	31.12.2019	. . ,	
1.2.1	" "IT- ""	01.09.2019	30.12.2019	. . ,	
2	"	-	31.12.2020	. . ,	,

/	, ,				
	"				,
2.1) " (, (,)"	-	31.10.2019	. . ,	
2.1.1	" , , " ""	14.01.2019	01.08.2019	. . ,	
2.1.2	" , , "	01.09.2019	31.10.2019	. . ,	
2.2	") (- " ()	-	06.12.2019	. . ,	
2.2.1	"	01.10.2019	06.12.2019	. . ,	

/	, ,				
	, " -				, -
2.3)" " (-	31.12.2019	. .,	-
2.3.1	" , , , , "	01.12.2019	31.12.2019	. .,	
2.4	- " "	-	31.03.2020	. .,	
2.4.1	" , " " 2020 "	30.12.2019	09.01.2020	. .,	
2.4.2	"	20.01.2020	29.02.2020	. .,	

/	' , ' ,				
	"				
2.4.3	" , "	01.02.2020	31.03.2020	. . ,	
2.5	" "	-	31.08.2020	. . ,	
2.5.1	" "	09.01.2020	31.08.2020	. . ,	
3	" () , "	-	31.12.2020	. . ,	() ,
3.1	" () , "	-	31.12.2020	. . ,	
3.1.1	" "	09.01.2020	29.02.2020	. . ,	
3.1.2	" () ,	01.03.2020	31.12.2020	. . ,	

/	, ,				
	"				
4	"100% () , ")" (-	31.12.2022	. . ,	2022 , :- , ;- (,)
4.1	20 % " , "	-	25.12.2019	. . ,	
4.1.1	" 20 % , "	01.10.2019	30.10.2019	. . ,	
4.1.2	" , ,	30.10.2019	25.12.2019	. . ,	

/	, ,				
	"				
4.2	40 % " , "	-	25.12.2020	. . ,	
4.2.1	" 40 % , "	01.07.2020	31.07.2020	. . ,	
4.2.2	" , "	01.08.2020	25.12.2020	. . ,	
4.3	70 % " , "	-	25.12.2021	. . ,	

/					
4.3.1	" 70 % " "	13.01.2021	13.02.2021	. .,	
4.3.2	" " "	14.02.2021	25.12.2021	. .,	
4.4	" " "	-	31.12.2022	. .,	-
4.4.1	" " "	14.01.2022	31.12.2022	. .,	
5	"	-	31.12.2024	. .,	2024

/	,				
	"				,
					,
					,
					-
					:-
					,
					,
					,
					-
					,
					90
					;-
					,
					,
					-

/	, ,				
					, 95 ;- , - « » , 20 .
5.1	"	-	28.02.2019	. . ,	
5.1.1	"	01.10.2018	30.10.2018	. . ,	

/	, ,				
	"				
5.2	" "	-	19.07.2019	. .,	
5.2.1	" "	01.04.2019	06.06.2019	. .,	,
5.3	" () , "	-	20.09.2019	. .,	
5.3.1	" "	26.07.2019	05.09.2019	. .,	
5.3.2	" "	19.08.2019	20.09.2019	. .,	
5.4	" , "	-	20.11.2019	. .,	-
5.4.1	" - "	20.08.2019	20.11.2019	. .,	-
5.5	" , () "	-	30.11.2019	. .,	

/	,				
5.5.1	"	20.08.2019	30.11.2019	.	
5.6	"	-	31.12.2019	.	
	2020-2022				
	"				
5.6.1	"	07.06.2019	08.07.2019	.	
	2020-2022				
	"				
5.6.2	"	16.07.2019	16.08.2019	.	
	2020-2022				

/	, ,				
	(II)"				
5.7	" "	-	15.04.2020	. .,	
5.7.1	" "	01.03.2020	15.04.2020	. .,	,
5.8	" () , "	-	06.06.2020	. .,	
5.8.1	" "	16.04.2020	16.05.2020	. .,	
5.8.2	" "	17.05.2020	06.06.2020	. .,	
5.9	" , "	-	20.08.2020	. .,	-
5.9.1	" - "	20.07.2020	20.08.2020	. .,	-
5.10	" , () "	-	01.10.2020	. .,	

/					
5.10.1	" "	10.07.2020	07.08.2020	. .,	
5.11	" "	-	18.06.2021	. .,	
5.11.1	" "	01.03.2021	11.05.2021	. .,	,
5.12	" () , "	-	17.08.2021	. .,	
5.12.1	" "	25.06.2021	05.08.2021	. .,	
5.12.2	" "	20.07.2021	17.08.2021	. .,	
5.13	" , "	-	21.09.2021	. .,	-
5.13.1	- " "	20.07.2021	21.09.2021	. .,	-
5.14	" , () "	-	01.10.2021	. .,	
5.14.1	" "	22.07.2021	01.10.2021	. .,	

/					
6	"IT-"	-	31.12.2024	..	2019 «IT-», « »
6.1	()"	-	31.01.2019	..	" " "
6.1.1	" " " "	09.01.2019	31.01.2019	..	" " "
		-			

/					
6.2	" («IT- »)"		15.02.2019	. .,	
6.2.1	" («IT- »)"	01.10.2018	30.10.2018	. .,	(«IT- »)
6.3	" , ()"	-	31.05.2019	. .,	
6.3.1	" " "" "	01.05.2019	31.05.2019	. .,	" " "
6.4	" "IT- ""	-	15.10.2019	. .,	
6.4.1	" , "	03.06.2019	15.09.2019	. .,	

/					
6.4.2	"	03.06.2019	15.10.2019	. . .	" "
6.4.3	" "IT- ""	20.08.2019	15.10.2019	. . .	" "
7	" 70 . , 25% , ,	-	31.12.2024	. . .	2024 70 . , 25 % , :- ;- ;- ,
7.1	"	-	31.12.2020	. . .	-

/	, ,				
	14 . , 5 % "				
7.1.1	" 5 % 14 . "	01.09.2020	30.09.2020	. . ,	
7.1.2	" 5 % "	01.10.2020	30.12.2020	. . ,	
7.2	" 10 % 28 . , " ,	-	31.12.2021	. . ,	-

/	, ,				
7.2.1	" 10 % ,	11.01.2021	26.02.2021	. .,	
	28 . "				
7.2.2	" 10 % "	01.03.2021	30.12.2021	. .,	

()

1.

--

3.

/		,			()
1		20
2		20
3		20
4		20
5		20
6		20
7		20
8		60
"IT- "					
9		20

10		20
11		20
() ,					
12		20
13		60
14		20
() ,					
15		20
16		20
17		60
18		20
19		20
20		20

21		20
22		20
100% , () (, " ")					
23		20
24		60
25		20
26		20
27		20
28		20
"IT- "					
29		20
30		20
31		20
70 . , 25% , ,					

32		20
33		20
34		20
35		20
36		20
37		20
38		60